



UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT
 Period (Month-Year): August 2015

Project Number and Title: # 30 – Reinforcement of the Guinean Red Cross in the national response against Ebola	PROJECT START DATE¹: 01-02-2015	AMOUNT ALLOCATED by MPTF <i>(please indicate different tranches if applicable)</i> \$ 454,193	RECIPIENT ORGANIZATION UNDP
Project ID: 00095447			
Project Focal Point: Name: Eloi Kouadio IV E-mail: eloi.kouadio.iv@undp.org	EXTENSION DATE: dd-mm-yyyy	FINANCIAL COMMITMENTS \$...	
Strategic Objective (STEPP) SO 1 – Stop the outbreak	PROJECTED END DATE: 31-07-2015	EXPENDITURES as of [date] \$0	IMPLEMENTING PARTNER(S): WHO
Mission Critical Action MCA 2 – Safe and Dignified Burials			
Location: Guinea		Sub-National Coverage Areas: Full list of countries and/or districts	

MONTHLY PROGRESS REPORT RESULTS MATRIX

OUTPUT INDICATORS					
Indicator	Geographic Area	Projected Target (as per results matrix)	Quantitative results for the (one month) reporting period	Cumulative results since project commencement (quantitative)	Delivery Rate (cumulative % of projected total) as of date
<i>Description of the quantifiable indicator as set out in the approved project proposal</i>					
Reinforcement of GRC field office by increasing Human resources	Fria, Dubreka, Coyah, Forecariah, Kindia, Dabola, Faranah, Kissidougou, Kankan, Sguiri, Keourane, Lola, Nzerekore, Macenta, Guekedou.	15	0	0	0%
Training of personnel to ensure quality response for safe and dignified	33 districts (the entire country) One training will be held in each	33	0	0	0%

¹ The date project funds were first transferred.



**UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT
Period (Month-Year): August 2015**

burials	district, ensuring that all the districts have a training and functional team.				
Strengthening logistic capacity of GRC field teams.	Fria, Dubreka, Coyah, Forecariah, Kindia, Dabola, Faranah, Kissidougou, Kankan, Sguiiri, Keourane, Lola, Nzerekore, Macenta, Guekedou.	15	0	0	0%
Training and sensitization of religious leaders and CWC	Fria, Dubreka, Coyah, Forecariah, Kindia, Dabola, Faranah, Kissidougou, Kankan, Sguiiri, Keourane, Lola, Nzerekore, Macenta, Guekedou.	15	0	0	0%
EFFECT INDICATORS (if available for the reporting period)					

NARRATIVE

Situation Update Funds have only been received this past month. Looking for a no-cost extension of the project. Still awaiting for the no cost extension.

Key Achievements *(please use this section to highlight your key achievements for the month, using bullet points if preferred)*

Delays or Deviations Funds have only been received this past month. Looking for a no-cost extension of the project. Still awaiting for the no cost extension.

Gender and Environmental Markers *(Please provide disaggregated data, if applicable)*

No. of Beneficiaries		Environmental Markers	
Women		e.g. Medical and Bio Hazard Waste	
Girls		e.g. Chemical Pollution	
Men			
Boys			
Total			

Additional Information *(Optional)*



UN EBOLA RESPONSE MPTF
PROJECT MONTHLY PROGRESS REPORT
Period (Month-Year): August 2015