

**Liberia Peace building Fund**  
**QUARTERLY STATUS REPORT AS OF 30/06/10**

<b>Recipient UN Organization:</b>	UNDP	<b>PBF Priority Area:</b>	Critical interventions to promote peace and resolve conflict – Area 2		
<b>Implementing Partner(s):</b>	Landmine Action				
<b>Project Number:</b>	PBF/LBR/D-3 Chrono Ref: 006				
<b>Project Title:</b>	Tumutu Agricultural Training Programme				
<b>Total Approved Project Budget</b>	\$1,123,500				
<b>Funds Committed:</b>	\$1,123,000	<b>Percentage of Approved:</b>	100%		
<b>Funds Disbursed:</b>	\$950,461.81	<b>Percentage of Approved:</b>	84%		
<b>SC Approval Date:</b>	25/09/08				
<b>Expected Project Duration:</b>	18 Months	<b>Forecast Final Date:</b>	03/10	<b>Delay (Months):</b>	0

<b>Outputs:</b>	<b>Progress:</b>	<b>Percentage of planned:</b>
Course II M&E complete	Completed, see attached report	100%
Course III mid-term evaluations complete	Completed	100%
Course III reintegration planning complete and final reintegration materials provided	Completed	100%
Course III beneficiaries graduated	Completed	100%
Course III beneficiaries relocated to chosen communities	Completed	100%

<b>Qualitative achievements against expected results:</b>
Please see separate report