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1. Executive Summary

The proposed UNJP intervention is founded on the basic vision that every CRSV survivor should be
able to lead peaceful and fulfilling life, free from insecurity and with full access to rights and services.
UNJP’s approach to addressing this issue is grounded in the understanding that definition of peaceful
and fulfilling life is one in which CRSV survivors are free from fear and insecurity, have fair and
effective paths to address their grievances and in which they play active central role in reconciliation
and economic development. Through coherent advocacy, capacitation of public institutions and CSOs,
which lead towards improved services, legislation, policies, mechanisms and practices UNJP aims to
directly impact the lives of survivors.

UNJP aims to achieved this impact through the following:

+ Enhancing access to justice and witness protection before, during and after trials through support
to free legal aid (FLA) providers and victim/witness support (VWS) centers,

+ Strengthening capacities of FLAs and VWSs to deal with survivors and enhancing referral
mechanisms,

+ Improving access to quality health (with focus on sexual, reproductive and mental health) and
social protection services,

+ Supporting standardization of service provision and medical referrals,

+ Economically empowering CRSV survivors and their families through targeted economic schemes
and through broadening the scope of cross-sectorial referral mechanisms to include employment
bureaus and representatives of businesses,

+ Improving CSOs capacities to deliver services and advocate for survivors’ rights, and

+ Reducing discrimination and stigma of CRSV survivors through advocacy campaign.

Building on the results of individual UN agency programmes and inception phase results, and through
consultation with local/national partners, the proposed project will establish a model for a functioning
CRSV Support network in 3 locations in BiH. In other locations individual elements of the CRSV
Support network will continue to be strengthened and enhanced, to ensure sustainability while at the
same time providing an opportunity to roll out and replicate the CRSV support network elsewhere in
BiH and reparation model in other countries in the future. Programme interventions will enhance the
capacity and accessibility of the judiciary, police authorities as first responders, witness support
structures, legal aid and psycho-social services, and will directly facilitate survivor empowerment to
ensure that primary beneficiaries can seek and receive assistance required for their current and future
well-being.

The project will also facilitate an inclusive process leading to the development of a reparations package
to provide recognition and redress to survivors, benefitting from the baseline assessment carried out
in the first phase of the project. This will be achieved through trainings for relevant stakeholders on
reparations packages and models, and a working group to develop an appropriate approach to
reparations.

Overall, the UN JP will identify and address the causes of fragmented CRSV care, support and access
to justice, and reach out to isolated survivors and establish sustainable, long-term solutions. Relevant
cross cutting issues, namely civil society, gender equality, social inclusion of vulnerable groups, and
protection of personal data will be taken into account in all activities. Moreover, all of the project
outcomes are designed to be gender transformative and benefit both female and male survivors of

CRSV, and directly support a comprehensive justice and survivor-centered approach for improving
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the status and position of all survivors (by facilitating criminal and social justice through the expansion
of equal access to reparations, rehabilitation and justice, and through efforts to combat the
stigmatization of survivors of sexual violence).

This programme will be jointly implemented by the UN agencies IOM, UNDP, UNFPA and UN Women,
whose expertise, experience and mandates in the field of support to conflict related sexual violence
survivors, access to justice and reparations will ensure a successful implementation and results for
the beneficiaries. The UN will partner, inter alia, with the Ministry for Human Rights and Refugees of
BiH and the Governments of the Federation of Bosnia and Herzegovina and Republika Srpska as its
main interlocutors. The UNCT will serve as a neutral technical co-ordination body through a Steering
Board and a Project Coordinator. The project will also aim to establish strong technical co-operation
and direct participation of relevant institutions at all levels. Other partners will include (non-exhaustive
list): Line Ministries at the state and entity level, Gender Agencies, Centres for Torture Victims, CSOs,
Victims’ Associations, Courts, Prosecutors’ Offices, the Police, Legal Aid Providers, Health and Social
Care Centres, etc.

2. Situation Analysis

Between 1992 and 1995, Bosnia and Herzegovina was the site of a large-scale conflict, characterized
by grave violations of human rights, including mass killings, rape, and forced displacement. The
conflict resulted in an estimated 100,000 deaths including approximately 8,000 individuals still listed
as missing?, around 2 million refugees and internally displaced persons (IDPs), and rape and other
forms of sexual violence being deployed widely and systematically as a weapon of war?.

Historically, rape in war and CRSV were tacitly accepted as inevitable consequences of war. In this
context, rape was regarded as a spoil of war, and in some cases as an effective way to begin the
subjugation of defeated peoples. It was not until 1992, in the face of widespread rapes of women in
the former Yugoslavia, that the issue came to the attention of the UN Security Council. Subsequently,
the Statute of the International Criminal Tribunal for the former Yugoslavia (ICTY, 1993) included
rape as a crime against humanity, alongside other crimes such as torture and extermination, when
committed in armed conflict and directed against a civilian population. The International Criminal
Tribunal for Rwanda (ICTR, 1994) also declared rape to be a war crime and a crime against humanity.
Through investigations conducted inter alia by the United Nations, ICTY and ICTR established that
CRSV constituted a war crime and a strategic tool of war perpetrated with the specific intent of
destroying social and cultural bonds of families and entire communities. This was supported by
irrefutable evidence provided by the UN Special Rapporteur, Tadeusz Mazowiecki® and the UN

1 ICMP Factsheet: BiH, Missing Persons from the Armed Conflicts of the 1990s: a Stocktaking (http://www.ic-
mp.org/wp-content/uploads/2015/03/icmp-dg-945-1-doc-factsheet-bih-missing-persons-from-the-armed-
conflicts-of-the-1990s-a-stocktaking.pdf)
2Historically, rape in war and CRSV were tacitly accepted as inevitable consequences of war. In this context, rape
was regarded as a spoil of war, and in some cases as an effective way to begin the subjugation of defeated
peoples. It was not until 1992 that world opinion, through investigations conducted inter alia by the United
Nations, established that CRSV constituted war crime, and a strategic tool of war perpetrated with the specific
intent of destroying social and cultural bonds of families and entire communities. (UN Security Council Resolution
798 of 18 December 1992)
3 Tadeusz Mazowiecki, Special Rapporteur of the Commission on Human Rights, pursuant to Commission
resolution 1992/S-1/1 of 14 Aug.1992 - Third Report on the Situation of Human Rights in the Territory of the
former Yugoslavia
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Commission of Experts* who determined that the widespread and systematic nature of sexual violence
perpetrated in BiH served a strategic military purpose, i.e., to forcefully displace [ethnic]
populations®. The UN Security Council has repeatedly confirmed its commitment to combat conflict
related sexual violence.® In its Interim Report, the Commission listed systematic sexual assault as
one of the priority areas in its on-going investigations, and subsequently collected information and
evidence regarding approximately 1,100 cases of sexual violence. Furthermore, the United Nations
founded the International Criminal Tribunal that became the first court to prosecute cases of sexual
violence as war crimes under customary and international humanitarian law, as well as the first to
establish rape as a crime against humanity.

Since the end of conflict in 1995, BiH has made significant progress towards sustainable peace and
democracy and the rule of law continues to play an important role in supporting the peace process,
from constitutional reforms to ensuring accountability and equal access to justice. Despite continuous
efforts, many victims of conflict, in particular survivors of conflict related sexual violence, still await
justice, as deficits in judicial’, health and social welfare systems®, and a lack political will to combat
impunity and provide reparation have severely impaired survivors’ confidence in the country’s
institutions®. There is also an evident gap in the legal framework, which may result in impunity for
crimes of sexual violence committed during the conflict: for example, the definition of war crimes of
sexual violence in the Bosnia and Herzegovina Criminal Code (articles 172 and 173) is inconsistent
with international standards and the jurisprudence of international courts, as the use or threat of force
are considered the only means available to establish that sexual acts were not consensuall®,

Almost 20 years since the end of the conflict, a national reparation strategy, which would ideally entail
survivors of rape and other forms of sexual violence receiving restitution, rehabilitation, satisfaction,
restoration of dignity and reputation, guarantees of non-repetition and prompt, fair and adequate
compensation, remain absent. Survivors are often only eligible for a disability pension, which is a form
of social welfare rather than reparation. Only the Federation of Bosnia and Herzegovina recognizes
survivors of rape or other sexual violence as civilian victims of war, while Republika Srpska still only
recoghizes as victims those who are able to prove 60 per cent physical disability and the inability to

4 Final Report of the Commission of Experts Established Pursuant to Security Council Resolution 780 (1992)
United Nations Security Council /1994/674 - 27 May 1994

SAccording to Mazowiecki, the aim was to “humiliate, shame, degrade and terrify an entire ethnic group leading
to ethnic cleansing”. (UN Security Council Resolution 798 of 18 December 1992)

6 UN Security Council Resolutions 1325, 1612, 1674, 1820, 1888, 1889, 1960, 2106, 2122

7The number of cases of wartime crimes including sexual violence prosecuted so far by the authorities is
extremely low. Local courts still face serious obstacles in prosecuting war crimes. There is a lack of investigation
of those responsible and often those accused are free or have managed to escape. Notorious instances of flight
have been registered, also among those already convicted or detained. According to the information of the
prosecutors and courts in Bosnia and Herzegovina, as of June 2011, a total 174 cases of conflict- related sexual
violence were being processed, and there had been 12 convictions by national courts and 18 prosecutions by the
International Tribunal for the Former Yugoslavia. (General Assembly Security Council, Conflict Related Sexual
Violence: Report of the Secretary- General, January 2012)

8Prevailing negative attitudes and poor quality of care provided by service providers (in particular, those that are
the first point of contact - health services and police authorities).

°Despite the fact that the ICTY has built a working relationship with BiH police authorities and prosecutors to
support the national capacity to process war crimes, and as part of the ICTY Completion Strategy transferred
intermediate and lower-ranking cases to the domestic courts, most CRSV cases remain largely unaddressed -
both judicially and politically.

10General Assembly Security Council, Conflict Related Sexual Violence: Report of the Secretary- General, January
2012
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work; however, in Republika Srpska the process of registration has been closed since 2006. This
inconsistency not only results in unequal access to social assistance, but leads to survivors losing their
rights if they move from one entity to the other, discouraging their return to their pre-conflict homes??.

In addition, most survivors of CRSV in BiH maintain their silence, seeking neither services nor justice
either through fear of stigmatization and judgment that they may face (from service providers,
community members and their families and friends); prevailing negative attitudes and poor quality of
care provided by service providers (in particular, those that are the first point of contact - health
services and police authorities); fear of re-traumatization; limited knowledge of legal rights, resources
and available services, or simply owing to their inability to access services due to lack of
transportation, time or money. Furthermore, the societal consequences of war rape have had an
equally negative impact on post-conflict reconciliation, including effects on immediate family members
who may also suffer stigmatisation. Institutionalised assistance, in the form of employment, health
or social service support is not currently sensitised to the needs of CRSV survivors and such services
are virtually non-existent unless provided by CSOs, who are attempting to address the problem
depending largely on ever-decreasing donor funding and who have no comprehensive nationwide
capacity 2. Thus, the essential needs of this population including improvement of their living
standards, provision of education for their children and themselves, and employment - in other words,
survivors’ rehabilitation and re-socialisation - remain largely unaddressed, thereby hindering their
inclusion in society.

Combating impunity for war crimes and facing events from the recent past is recognized as one of
the basic preconditions for reconciliation and progress in BiH, essential for the development of BiH
into a democratic and stable country, as well as for the European integration process. The EU
enlargement policy incorporates lessons learnt from the previous waves of enlargement - specifically
the accession of other former Yugoslav states - and introduces the rule of law as a benchmark
condition for EU integration, in addition to the principles established in the Copenhagen Criteria’3. In
BiH, an effective strategy requires the establishment of full accountability and removal of the
perception of rewards for violence on the part of political parties, and ethnic and religious groups.
This is of particular importance to CRSV survivors, who are often excluded from discussions related

111bid.

12Additionally, while there is disproportionate reporting of the number of conflict related sexual violence cases
against women and girls during the war in Bosnia and Herzegovina, CRSV against males in BiH continues to be
largely unaddressed. According to the Research and Documentation Centre in Sarajevo, more than 400 prison
camps existed during the war in BiH with sexual violence being reported having occurred in the vast majority.
Despite the fact that hundreds of men are believed to be victims of wartime rapes and sexual abuse, only two
non-governmental organizations in Bosnia with limited resources provide them with psychological help. Also, law
has not properly regulated their status. According to the available data found in the “Guide for provision of
assistance for raped and sexually abused persons from the period of 1992 until 1995”, rape and other forms of
sexual violence was widespread. A UNFPA report states that “Of 6,000 concentration camp victims in the Sarajevo
Canton, 5,000 were men and 80 per cent of them had reportedly been raped.” (Zeljka Mudrovcic, 2001, “Sexual
and Gender-Based Violence in Post-Conflicts Regions: The Bosnia and Herzegovina Case” in The Impact of Armed
Conflict on Women and Girls: A Consultative Meeting on Mainstreaming Gender in Areas of Conflict and
Reconstruction, UNFPA, pp. 60-76 (s. p. 64) - http://goo.gl/ua2HdV). . In the context of BiH, the ICTY cases
that dealt with male directed sexual violence are as follows: Brdanin Case, IT-99-36; Todorovic Case, IT-95-9/1;
and Tadic Case, IT-94-1. The case of Dusko Tadi¢ was “the first international war crime trial involving charges
of sexual violence” (http://www.icty.org/sid/10314).

13For example, the accession of Croatia required, as a key component and condition, that the legacy of war
crimes, including CRSV, be addressed in an effective and transparent manner, to instill confidence in decision
makers that survivors and their plight will be addressed as a part of the judicial reform and EU accession process.
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to dealing with the past. The combating of impunity also forms an essential component of improving
the contemporaneous treatment of CRSV; by eliminating a culture of impunity, CRSV cases will be
treated in a more impartial and effective manner.

3. Proposed Joint Programme

This joint UN Project proposal is a response to the reports and efforts of Mme Zainab Hawa Bangura,
the Special Representative of the United Nations Secretary General on Violence in Conflict and the UN
Special Rapporteur on Violence against Women'4. These highlighted the lack of widespread societal
recognition of the harms suffered by women during the war, stigma and attitudes of society towards
victims of sexual violence, and the denial of their existence. Recommendations included reparations?>
and emphasised the need for services, such as free legal advice to help survivors navigate the complex
legal framework in the entities and apply for welfare or economic empowerment benefits, and access
to affordable and appropriate health care services, including psychological, sexual and reproductive
health services.!®

This joint project therefore aims to identify and address gaps in existing care, support, and justice
systems, and create an effective, comprehensive and standardised approach to dealing with survivors
of CRSV. Furthermore the project aims to gain an important insight into understanding not only the
drivers of high rates of sexual violence in conflict situations, but also how sexual violence impedes
the full restoration of peace in post-conflict societies. The project represents the combined efforts of
IOM, UNDP, UNFPA and UN Women, and demonstrates the resolve of the entire UNCT to tackle this
issue in a coordinated and systematic manner.

Covering cluster areas identified in the BiH Programme, the UN JP in its first phase carried out a
thorough technical assessment, including the mapping of the CRSV CSOs, to identify gaps in capacities
and existing support mechanisms, which will be addressed in the current project under Outcomes 2
and 3 in view of future work on drafting a BiH-specific reparations model. During the project, special
focus will be given to identification of professionals and specialists in justice, health and employment
sectors to facilitate the creation of an expert hub on CRSV, leading to the establishment of improved
professional guidelines and strengthened network of services provided by national stakeholders to
CRSV survivors.

Building on the results of individual UN agency programmes and inception phase results, and through
consultation with local/national partners, the proposed project will establish a model for a functioning
CRSV Support network in 3 locations in BiH In two additional participating locations individual
elements of the CRSV Support network will continue to be strengthened and enhanced, to ensure
sustainability while at the same time providing an opportunity to roll out and replicate the CRSV
support network elsewhere in BiH and reparation model in other countries in the future.

4In her response, the SRSG, recognised the critical need to provide assistance and services to survivors of
conflict related sexual violence, declaring BiH one of the UN’s focal countries, placing it squarely in the world’s
spotlight, and highlighting the need for a comprehensive approach to tackling CRSV. In addressing these needs,
the SRSG offered the technical support of the Team of Experts, as well as the support of her Office.
Lohttp://www.securitycouncilreport.org/atf/cf/%7B65BFCF9B-6D27-4E9C-8CD3-

CF6E4FF96FF9%7D/s 2015 203.pdf
16http://www.ohchr.org/Documents/HRBodies/HRCouncil/RegularSession/Session23/A-HRC-23-49-

Add3 en.pdf
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The project builds on the existing gender based violence (GBV) and CRSV institutional and civil society
structures as well as on other relevant UN initiatives. Programme interventions will enhance the
capacity and accessibility of the judiciary, police authorities as first responders, witness support
structures, legal aid and psycho-social services, and will directly facilitate survivor empowerment to
ensure that primary beneficiaries can seek and receive assistance required for their current and future
well-being. Strategized advocacy and outreach are key tools for de-stigmatisation, the distribution of
information, and facilitation of an overall shift in attitudes regarding CRSV. Advocacy and working
with media professionals and academic communities throughout BiH will also raise awareness of both
female and male survivors of CRSV, and will be complemented by support to CSOs and self-help
groups. Particular attention will be given to ensure that male survivors are also adequately targeted
in all interventions.

The UN will partner inter alia with the Ministry for Human Rights and Refugees of BiH and the
Governments of the Federation of Bosnia and Herzegovina, Republika Srpska and Brcko District as its
main interlocutors. It will also be essential to have the technical co-operation and direct participation
of local level institutions. The UNCT will serve as a neutral technical co-ordination body through a
Steering Board and a Project Manager. Other partners also include relevant actors such as line
ministries at the state, entity level and cantonal level, Gender Equality Mechanisms, Centres for
Torture Victims, CSOs, Victims’ Associations, Courts, Prosecutors’ Offices, Police authorities, Legal Aid
Providers, Health and Social Welfare Centres, employment bureaus, etc.

The project relies on multilateral support, including technical support from the Team of Experts and
the Office of the SRSG on Sexual Violence in Conflict, UN agencies and organizations’ global expertise
and resources from bilateral donors. Certain activities have already been allocated funding and are
on-going and have been merged for better co-ordination and linkages with the overall outcomes.

4. Joint Programme Strategy
Lessons learnt

The Programme for the Victims of Wartime Rape, Sexual Abuse and Torture in BiH was produced in
2012 by Ministry of Human Rights and Refugees (MHRR), with technical support provided by UNFPA
which contained four (4) key elements - 1) ensuring legal and psychological support to victims that
are now witnesses in war crime cases; 2) strengthening the capacities of service providers; 3)
sensitising the general public; and 4) building a partnership between the governmental and non-
governmental sectors!’. Based on the lessons learned during the drafting of the BiH Programme, and
taking into consideration the work undertaken to date by different stakeholders both at the grass
roots and policy levels, the UN JP proposal recognises the need to intensify the UN’s joint work on
strengthening the capacity of governmental institutions and civil society actors. This is necessary to
enhance local level initiatives and service provision, using a strong technical baseline and standardized
evidence gathering methods for the design of new policies and legislation responsive to the needs of
CRSV victims whilst continuing to assess the results through feedback from the survivors. While taking
into account all the objectives of the BiH Programme and encouraging its adoption by the BiH
authorities, the UN Joint Project focuses on addressing the technical issues provided in the BiH
Programme, with a view to their practical implementation, building on existing co-ordination groups,

7Fourth Consolidated Annual Progress Report on Activities Implemented under the UN Action Against Sexual
Violence in Conflict
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strategies and capacity building programmes (especially those implemented by the UN) and with an
immediate proposed start date.

In terms of good practice with regard to CRSV service provision, aside from linking the joint project
activities with on-going UNFPA efforts to strengthen and broaden the scope of cross-sectorial referral
mechanisms for GBV victims, UNJP activities will build on the previous support of UN Women to civil
society organisations?®, in establishing a model for initiatives to provide aid and care to CRSV survivors
before, during and after court proceedings related to the criminal acts perpetrated against them
through broadening previous work to include a focus on economic empowerment of these women.
Furthermore, by focusing on economic empowerment and working closer with national partners to
formalize an economic support model, UNJP is safeguarding the sustainability of the results of this
project. The UNJP will also ensure strong linkages to the results achieved to date within the UNDP’s
Justice and Security Sector work as well as the global and regional work of IOM on reparation
processes.

Proposed Strategies

The proposed intervention’s theory of Change (figure 1.) defines those building blocks required to
realise the long-term goal of this joint project. It provides an overview of these building blocks
(interchangeably referred to as outcomes, results, accomplishments, or preconditions in the sections
below) and graphic representation of the pathway of change.

Project intervention is founded on the basic assumption that systematically collected and carefully
analysed data will inform, enhance and support capacitation of relevant public institutions and non
institutional partners, which will in turn lead towards strengthening and heightening of coordination
between individual sectors as well as within the service-providing sectors themselves. It is important
to note that the project’s main focus is on strengthening the institutional capacities (whilst still at
certain levels focusing also on strengthening of specific CSOs’ capacities) in delivering on the
commitments they have already made by being a signatory to various international resolutions on
protecting civilians, and ensuring justice.

The process of strengthening individual elements of the CRSV support network will assist in informing
the process of defining a BiH-specific model of reparation for these victims, resulting in creation of
the legal framework/s that will enable and support the functionality of strong CRSV Support Networks
throughout BiH and in turn ensure improved quality of life for these survivors and their families. The
project will therefore facilitate an inclusive process leading to the development of a reparations
package that will provide recognition and redress to survivors!®, benefiting from IOM expertise, and
the assessments carried out in the previous phase as well as within this phase of the UN joint project
implementation.

18 In particular with Medica Zenica, this 2011-2013 partnership enabled government and civil society
representatives to: (i) establish and institutionalize four networks (three cantonal networks and one network in
the region of Banja Luka) of support for survivors and witnesses in war crimes cases based on collaboratively
developed Protocols on Mutual Cooperation of Institutions and Organizations on the Provision of Support to
Victims/Witnesses in War Crime Cases, Sexual Violence and Other Criminal Cases; (ii) establish civil society led
self-help groups that provide psychosocial support to CRSV survivors as based on the user-friendly Manual for
Working with Survivors of War Trauma and (iii) develop monitoring and evaluation instruments to assess the
level of survivor and witness satisfaction with services provided.

19This will be achieved through trainings for relevant stakeholders on reparations packages and models, and a
working group to develop an appropriate approach to reparations.
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A joint advocacy plan will direct UN agencies efforts in addressing and combating stigma, and the
project’s work with media, universities and the general public will be informed by research on stigma
amongst professionals and within the wider public, by research on masculinities and the masculinity
roles in violence patterns.

The project will employ the following strategies:

+

Enhancing access to justice and witness protection before, during and after trials through support
to free legal aid (FLA) providers and victim/witness support (VWS) centres, strengthening their
capacities to deal with survivors and enhancing support mechanisms;

Support the development of legal, institutional and technical framework for reparations by
engaging relevant stakeholders, building their capacity and facilitate meetings to arrive at a
reparation model for CRSV survivors in BiH.

Improving access to quality health care?® and social protection services through standardization
of service provision, medical transferrals and development of professional guidelines;
Economically empowering CRSV survivors and their families through targeted economic schemes
and broadening the scope of the CRSV support network to include employment bureaus and
private sector service support mechanism;

Increasing CSOs’ capacities to deliver targeted services and advocate for survivors’ rights;
Lessening discrimination and stigma against CRSV survivors through advocacy work.
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Figure 1: Pathways of Change for Joint UN Programme: Seeking care, support and justice for survivors of Conflict Related Sexual
Violence in BiH.

5.

Results Framework

20With a focus on sexual, reproductive and mental health.
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The overall outcome of the UNJP is to improve the lives of CRSV survivors and their families through
facilitating access to an evidence-based comprehensive support mechanism/network. The UNJP will
aim to provide focused support (to government and relevant governmental and non governmental
institutions) through strengthened legal, health and social support to CRSV survivors in line with UN
and European standards. In turn, this work will inform conceptualization of the BiH specific reparation
model.

This project aims to identify and address gaps in existing care, support, and justice systems, and
create an effective, comprehensive, and standardised approach for addressing the needs of survivors
of CRSV grounded within the BiH specific reparation process. Trainings, policy papers and specific
model/s will also be developed to reach the outputs. The project outcomes are gender transformative
and benefit both female and male survivors of CRSV, and directly support a comprehensive justice
and survivor-centred approach for improving the status and position of all survivors by facilitating
criminal and social justice through the expansion of equal access to reparations, rehabilitation and
justice, and through efforts to combat the stigmatisation of survivors of sexual violence.

UNJP OUTOME: Access to justice, care, empowerment and reparations for the survivors of CRSV, and their families
enhanced in line with UN and European standards.

3 locations with fully a)12 locations where GBV 3 locations with Signed Protocols of Cooperation;
functioning CRSV Support support network model is comprehensive Main IP; Entity/Cantonal/Local level
Network (adapted and developed CRSV support institutions’ commitments; Reports from
tested model of full and b)5 locations where Medica network, by the = CRSV Working Group/s.

comprehensive support Referral Mechanisms are end of 18

network provision to CRSV developed. months.

survivors).

Specific project outcomes are as follows:

Outcome 1. Evidence-based targeted research intervention facilitates design of CRSV relevant policies and
provision of CRSV sensitive practice and service delivery.

Outcome 2.Comprehensive care and support services (in accordance with UN and European standards) are
more effective, responsive and accessible.

Outcome 3.Equal access to reparations is advanced at all levels.

Outcome 4.0utreach and advocacy programmes to combat stigmatization and ensure equality of citizens and
social reintegration, are developed in co-operation with all relevant stakeholders.
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UNDAF 2015-2019 Outcomes:
Outcome 1: By 2019, access to justice, non-discrimination and equality under the rule of law is improved;

Outcome 13: By 2019, coordinated multi-sectorial platforms prevent and timely respond to gender based violence and
provide comprehensive care and support to survivors.

Overall JP Outcome: Access to justice, care, empowerment and reparations for the survivors of CRSV, and their families,
enhanced in line with UN and European standards.

JP Outputs Participating Participating Indicative activities for each output
UN/Associate UN/Associate
Organization Specific Organizations
Outputs

Outcome 1. Output 1.A 3 studies are | IOM, UNDP, UNFPA, | Activity 1.A.1 (UNDP, UNFPA, UN Women):

Evidence-based
targeted research
interventions
facilitate design
of CRSV relevant
policies and
provision of CRSV
sensitive practice

carried out as a part of
an assessment of
legislation and capacities
of local institutions and
CSOs to provide
comprehensive support
to CRSV survivors (social,
health, employment,

UN Women

Targeted assessments in selected locations.

Activity 1.A.1.a (UN WOMEN): Analysis and
assessment of employment bureau’s
mandate/responsibilities, legislation, capacities
and willingness in prioritizing CRSV survivors
within existing/new employment measures.
Activity 1.A.1.b (UNFPA): Assessment of

and service judiciary). Health Centres, Social Welfare Centres, and
delivery. NGO capacities to provide medical and social
support to CRSV victims.
Activity 1.A.1.c (UNDP): Assessment of
Judiciary/Legislation (including Cantonal Courts
and District Courts) to identify gaps in selected
municipalities.
Activity 1.B.1 (UNFPA): Collection of data for
Output 1.B An updated an updated compendium on available service,
compendium of data on standards, and practices identified within the
actors, available services, course of the project.
and applied standards
and practices. Activity 1.B.2 (IOM, UNFPA, UNDP, UN
WOMEN) Presentations of the CRSV
comprehensive assessments.
Outcome 2. Output 2.A 3 locations UNDP, UNFPA, UN Activity 2.A.1 (UN Women, UNDP): Non-

Comprehensive
care and support
services (in
accordance with
UN and European
standards) are
more effective,
responsive and
accessible.

with strengthened and
broadened scope of
cross-sectorial referral
mechanisms with
inclusion of employment
bureau as service
provider and economic
empowerment schemes
for CRSV survivors.

Output 2.B 3 locations
with strengthened health
sector response to

WOMEN,

governmental actors benefit from grant
schemes with aim to mainstream economic
empowerment in the cross-sectorial CRSV
Network Support.

Activity 2.A.1.a (UN WOMEN): Based on the
recommendations of the socio-economic
impediments research, develop a small-
targeted intervention.

Activity 2.A.1.b (UN WOMEN): Organize
targeted schemes for the economic
empowerment of CRSV survivors including
scholarships for children of CRSV survivors.
Activity 2.A.1.c (UN WOMEN): Sub-granting
of CSOs, development of business plans, and
advocacy with employment bureau.

Activity 2.A.1.d (UNDP): Support to
development of cooperative enterprises for
CRSV victims and their families, integrated as
part of on-going Economic development work??.

21 Depending on the environment and market needs cooperative enterprises will be built around different types
of association/business - providing a platform for the economic empowerment of CRSV victims
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GBV/CRSV (with focus on
establishing a special
system of health care for
this category of
survivors).

Output 2.C 3 locations
with increased awareness
of CRSV and
strengthened capacities
of CSOs, witness support
services (VWS) and legal
aid (FLA)providers
(including the
institutionalization of
practice, services and
referral mechanisms
linking witnesses with
protection services,
psycho-social support
before, during and after
trials).

Output 2.D 3 locations
with improved
professional capacities
and CRSV-awareness of
first responders
(police/investigators),
judges, prosecutors,
media and CSOs.

Activity 2.B.1(UNFPA) Support and technical
assistance in strengthening health sector
response to CRSV through:

Activity 2.B.1.a Promotion of and training on
resource packs for health system response to
GBV/CRSV.

Activity 2.B.1.b Training of health
professionals on developing medical guidelines
and protocols for GBV/CRSV.

Activity 2.B.1.c Technical support in
developing medical guidelines for GBV/CRSV,
within the referral mechanisms for health
sector.

Activity 2.B.1.d Technical support in
developing institutional primary health care
medical protocols in selected three locations,
based on the medical guidelines.

Activity 2.B.1.e Identification of research
possibilities for development of action plans in
project sites.

Activity 2. B.1.f Support in initiation and
integration of RH/GBV training modules into
educational programs for health service
providers.

Activity 2.B.1.g Develop health providers’
capacities for ToT on Manual for response to
GBV/CRSV based on all prior deliverables.

Activity 2.C.1 (UNDP): Strengthening of free
legal aid and victims/witness support services
(FLA, VWS) through??:

Activity 2.C.1.a Capacity building

Activity 2.C.1.b Extending outreach activities
Activity 2.C.1.c Enhancing service provision
Activity 2.C.1.d Working directly with CRSV
victims and CRSV associations.

Activity 2.C.2 (UN Women) Support to CSOs
in ensuring the rights and dignified treatment
of survivors in court cases are safeguarded
through provision of appropriate services.
Activity 2.C.2.a Defining criteria for selection
of CSOs to which funds will be assigned 23.

Activity 2.D.1 (UNDP/UN WOMEN): Support
integration of CRSV issues in regular training

22 In support, UNDP will in particular be focused on the period during the trials; complementing UN WOMEN's
focus on the services and support provided after the trial (services will be provided through the networks and UN
Women will assess the treatment of survivors testifying before, during and after trial).

This will include ensuring that FLA, VWS Networks and service providers - together with justice sector institutions
are actively part of referral mechanisms and institutional protocols at the local level. This will be coordinated with
UN WOMEN and UNFPA.

23The selection criteria will include, where possible, the number of members, existence of organization with public
interest established by official institutions, previous activities or similar criteria.
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programmes for police/investigators, judges,
prosecutors® and CSOs?°:

Activity 2.D.1.a Design of training guidelines.
Activity 2.D.1.b Creation of training booklets.
Activity 2.D.1.c Signing of MOU/s with
Ombudsmen, Directorate for Coordination of
Police, HIPC, and relevant Media channels.
Output 2.E CRSV

relevant CSOs with Activity 2.D.2 (UNDP): Support to linking
strengthened procedural and non-procedural mechanisms to
organizational and strengthen the adjudication of CRSV with an
technical capacities increased transfer of cases from the BiH State
support CRSV survivors Court to Entity, Canton and District levels.

throughout BiH.
Activity 2. D.3 (UNDP): Strengthen the
capacity of legal aid providers to address the
specific needs of survivors of CRSV, including
the institutionalization of practice and services.

Activity 2.E.1 (UN WOMEN): Strengthening of
CSO and victim’s associations organizational
capacities through provision of:

Activity 2.E.1.a Training in PCM, ITC and
financial management.

Activity 2.E.1.b Small grants.

Activity 2.E.1.c Purchase of equipment.

Activity 2.E.2 (UNFPA): Strengthening of CSO
professional capacities:

Activity 2.E.2.a Development and testing of
the guidelines for self-groups/ psychosocial
support to CRSV survivors.

Outcome 3. Output 3.A Trainings IOM Activity 3.A.1 (IOM): Development and

Equal access to delivered on linkages delivery of training programmes for each group

reparations is between service of relevant stakeholders on reparations and

advanced at all provision, reparations service delivery for survivors of CRSV, based

levels. efforts and justice for on relevant prior IOM research and IOM
survivors of sexual comparative experiences.?®

violence for relevant
stakeholders.

Activity 3.B.1 (IOM): Facilitate series of

Output 3.B 38 consultative roundtables and workshops on
consultative roundtables policy, legal, technical and social aspects of
and workshop facilitating reparations packages tailored for survivors of
and supporting design of CRSV?” to conceptualize feasible solutions
BiH specific reparation toward establishment and implementation of
process/model. comprehensive reparations schemes.

Activity 3.B.2 (IOM) Facilitate feedback
between civil society representatives and a
wider pool of CSOs on a regular basis and

24This activity includes close cooperation with centers for education of judges and prosecutors and focuses on
the introduction of an interactive approach to training of professionals working with CRSV. Proposed training
activities are based on recommendations from the workshops with representatives from the Prosecutor’s office
at all levels, police authorities and media representatives organized during the initial phase of the project. UNDP
will deploy the necessary tools (workshops, exchange of best practices among national and international
practitioners, producing publications/guidebooks, town hall meetings in the local communities) to assist all parties
involved in the process to professionally provide support, and deliver services to CRSV victims.

25UN WOMEN will coordinate and facilitate the presence of CSOs in these trainings.

26Training sessions will be conducted for all relevant stakeholders to build their knowledge and skills prior to the
conceptualization and development of a status recognition procedure and reparations model for survivors of CRS,
as required as the process progresses.

27participants will include institutions, political decision making levels and civil society.
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Output 3.C Reparation
package conceptualised
at all levels.

ensure stakeholder participation at each level
in formation of an overall working group.

Activity 3.B.3 (IOM) Facilitate a single
reparations model design by the working group
through:

Activity 3.B.3.a Continuous discourse with all
relevant stakeholders.

Activity 3.B.3.b Assisting inputs and feedback
from civil society through regular meetings
between the CSO representatives and the CSO
pool.

Activity 3.B.3.c Organizing workshops with
relevant stakeholders to discuss legislation,
institutional set-up of the body responsible for
reparations, and its operational functioning.
Activity 3.B.3.d (IOM) Design of the
reparation package with working groups,
national partners, development and UN
agencies.

Activity 3.B.4 (UN Women) Contribute global
UN Women expertise with a specific focus on
the transformative character of reparations for
CRSV survivors.

Activity 3.C.1 (IOM): Based on the model
agreed upon by the Working Group,
consultation with various relevant stakeholders,
and IOM experience of implementing
reparations models elsewhere, develop
reparation packages at all levels.

Outcome 4.
Outreach and
advocacy
programmes to
combat
stigmatization
and ensure
equality of
citizens are
developed in co-
operation with all
relevant
stakeholders.

Output 4.A Finalized
study on masculinities
and violence against
women (VAW) in BiH,
CRSV and GBV informs
the advocacy strategy for
CRSV.

Output 4.B Established
inter-agency/ inter-
governmental co-
ordination and resource
mobilization (in line with
UN corporate and
mandate-related issues).

UNFPA, UN WOMEN,
UNDP

Activity 4.A.1 (UNFPA/UN WOMEN):
Implementation of the phase II - quantitative
research and phase III - qualitative research,
of the research study on Masculinities and VAW
in BiH Masculinities and Gender Based Violence
against women in BiH.

Activity 4.A.2 (UNJP): Develop advocacy for
better care and services for CRSV victims based
on the results of the research conducted in the
initial phase of the project (most notably
stigma research, the study on socio-economic
impediments and the IOM research on services
availabilities and capacities)?®.

Activity 4.B.1 (UNCT): Facilitating
coordination platform (Donors, Government
and International organizations, including NGOs
and other relevant parties) to synergize and
complement joint work on CRSV:

Activity 4.B.1.a Advocacy plan develop.
Activity 4.B.1.b Implementation of joint
advocacy interventions with key stakeholders.

Activity 4.B.2. (UNDP, UNFPA, UN Women):
Address stigma and trans generational transfer
of stigma through:

Activity 4.B.2.a (UN WOMEN): Facilitation of
workshops with university professors, lectures
for students (publishing and purchasing of
CRSV-related material).

28UNFPA will focus on those activities that will result in improving health of CRSV survivors.
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Output 4.C Developed
standards for CRSV
media reporting,
including reporting on
court cases, and establish
targeted capacity
development training of
media representatives to
address the
stigmatization of

CRSV survivors, including
exchange of good
practices.

Activity 4.B.2.b (UNDP)?°: Linking new Justice
and Youth initiatives (e.g. meeting with the
academics, summer schools, dialogues about
curriculums, establishment of the Clinics in the
Law faculties) with work on CRSV, based on the
results of the stigma research and the socio-
economic impediments study.

Activity 4.C.1 (UNDP, UNFPA, UN Women):
work with the media on reporting on CRSV
cases:

Activity 4.C.1.a (UNDP and UNFPA): Develop
training manual/s on standard/s for reporting.
Activity 4.C.1.b (UNDP): Develop of the
Manual focused on judicial case reporting.
Activity 4.C.1.c (UNFPA): Develop Guidelines,
ToTs and principles for media reporting on
CRSV, focusing on social rights (health and
social protection)

Activity 4.C.2. Delivery of trainings for media
representatives:

Activity 4.C.2.a (UNDP): Delivery of trainings
focused on connecting media with judges,
prosecutors, and police.

Activity 4.C.2.b (UNFPA): Deliver training for
media and service providers (workshops etc.)
on health and social protection aspects of
media reporting.

Activity 4.C.3. (UN WOMEN): Providing
technical assistance:

Activity 4.C.3.a Reviewing standards to
ensure gender sensitivity.

Activity 4.C.3.b Supporting
workshops/training with media representatives
on gender-sensitive reporting.

4.C.4. (UNDP) Facilitate workshops, exchange
of good practices among national and
international practitioners resulting in
production of publications/guidebooks and
knowledge products to assist all parties
involved in the process to professionally report
on CRSV30,

6. Management and Coordination Arrangements

The UN Resident Coordinator holds the Primary Responsibility of the Programme as the main
coordinator of the UN Country Team to deliver as one UN and is the principal negotiator with the State
and Entities of BiH under the UNDAF.

The One UN Results Group (Empowerment of Women - Pillar 4) supports the "DELIVERING AS ONE”
to consolidate the coordinated approach and impact of the UN Country Team, ensures the alignment
of the Joint Programme with the UNDAF Outcomes.

The management structure for the programme is reflected in the diagram below:

29This activity will be carried out in cooperation with UNFPA, and UN WOMEN.
30This activity is guided by recommendations from the workshops with media representatives organized during
the initial phase of this project.
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The Programme Management Committee includes participating agencies (IOM, UNDP, UNFPA, UN
Women), the Resident Coordinator/a Resident Coordinator’s Office designee, national partners at
relevant levels, donor and civil society representatives. Its membership is inclusive to ensure
ownership and smooth implementation of the programme. It is responsible for the strategic oversight
of the programme implementation: the PMC reviews progress of the programme, approves work plans
and provides strategic guidance for the following implementation period and reports to the Joint
Programme Manager for implementation of agreed decisions. The chair of the PMC is the Resident
Coordinator or a person delegated by the RC.

The Administrative Agent (UNDP) receives, manages and disburses donor funds to the participating
agencies as per the pass-through funding mechanism. It consolidates financial and narrative reports
received from the Joint Programme Manager, and is responsible for liaising with donors, submitting
financial and narrative reports, and ensuring compliance with donor rules at all levels. A Memorandum
of Understanding will be signed with each participating agency.

The Joint Programme Manager coordinates the participating agencies’ activities, which are directly
implemented by the Project Officers through their respective agencies; ensures the implementation
of the Programme Management Committee decisions at the agency level; monitors programme
implementation and reports to the Programme Management Committee on the progress of the
programme; is responsible for financial reporting to the donor and should be granted access to all
financial information for insight; on behalf of UNDP, consolidates narrative reports and submits them
to the Administrative Agent; is a non-voting member of the Programme Management Committee and
is responsible for its coordination; is accountable to the UN Resident Coordinator and the One UN
Results Group (Empowerment of Women - Pillar 4) for the achievement of the outcomes of the
programme; and is jointly selected by the agencies and the Resident Coordinator’s Office.

19



The Programme Assistant/deputy supports the Joint Programme Coordinator in the coordination of
the programme daily activities, reporting and implementation of Programme Management Committee
decisions.

The Project Officers and Assistants are recruited by the respective agencies, one per agency; are
responsible for the coordinated implementation of component and activities of their respective
agencies as per the Joint Programme and in line with their internal administrative/financial rules and
human resources structures; are responsible for implementing the decisions of the Programme
Management Committee at their respective agency level as communicated by the Joint Programme
Manager; and are responsible for submitting financial and narrative reports to the Joint Programme
Manager for their respective agency.

7. Fund Management Arrangements

Pass-through Fund Management

The programme will use a pass-through fund management modality where the UNDP Multi-Partner
Trust Fund (MPTF) Office will act as the Administrative Agent (AA) under which the funds will be
channelled to the programme through the AA. Each participating UN organization receiving funds
through the pass-through would have to sign a standardized Memorandum of Understanding with the
AA. Programme Management Committee (please see management structure section above) will have
a substantive oversight over programmatic and financial monitoring. The Administrative Agent (UNDP)
will be accountable for overall financial monitoring of the programme31,

The UNDP Country Office, as the ‘lead agency’ will consolidate narrative reports provided by the
Participating United Nations Organizations. As per the MoU:

e Annual narrative progress report and the final narrative report, to be provided no later than three
months (31 March) after the end of the calendar year.

The MPTF Office will:

e Prepare consolidated narrative and financial progress reports, based on the narrative consolidated
report prepared by the UNDP Country Office and the financial statements/ reports submitted by
each of the Participating UN Organizations in accordance with the timetable established in the
MoU;

31The Administrative Agent will:

e Establish a separate ledger account under its financial regulations and rules for the receipt and
administration of the funds received from the donor(s) pursuant the Administrative Arrangement. The
Administrative Agent in accordance with the regulations, rules, directives and procedures applicable to
it, including those relating to interest; will administer this Joint Programme Account;

e Make disbursements to Participating UN Organizations from the Joint Programme Account based on
instructions from the Steering Committee, in line with the budget set forth in the Joint Programme
Document.

The Participating UN Organizations will:

e Assume full programmatic and financial responsibility and accountability for the funds disbursed by the
AA;

e Establish a separate ledger account for the receipt and administration of the funds disbursed to it by the
Administrative Agent;

e Each UN organization is entitled to deduct their indirect costs on contributions received according to their
own regulation and rules, taking into account the size and complexity of the programme. Each UN
organization will deduct 7% as overhead costs of the total allocation received for the agency;

e The MPTF Office will charge administrative agent fee of one per cent (1%) of the total contributions made
to the Joint Programme.
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e Provide those consolidated reports to each donor that has contributed to the Joint Programme
Account, as well as the Steering Committee, in accordance with the timetable established in the
Administrative Arrangement.

e Provide the donors, Steering Committee and Participating Organizations with:

- Certified annual financial statement (“Source and Use of Funds” as defined by UNDG
guidelines) to be provided no later than five months (31 May) after the end of the calendar
year;

- Certified final financial statement ("Source and Use of Funds”) to be provided no later than
seven months (31 July) of the year following the financial closing of the Joint Programme.

Budget Preparation - The Programme Coordinator will prepare an aggregated/consolidated budget,
showing the budget components of each participating UN organization.

Accounting - Each UN organization will account for the income received to fund its programme
components in accordance with its financial regulations and rules.

Admin Fees and Indirect Costs

e Administrative Agent: The AA (UNDP) shall be entitled to allocate one percent (1%) of the amount
contributed by the donor, for its costs of performing the AA’s functions;

e Participating UN Organizations: Each UN organization participating in the joint programme will
recover indirect costs in accordance with its financial regulations and rules and as documented in
the Memorandum of Understanding signed with the AA.

Interest on funds - Interest will be administered in accordance with the financial regulations and rules
of each UN organization and as documented in the Standard Administrative Arrangement signed with
the donor.

Balance of Funds - The disposition of any balance of funds remaining at the end of programme
implementation will be in accordance with the agreements between the participating UN organizations
and the implementing partners as well as donors where applicable.

Audit - The Administrative Agent and Participating UN Organizations will be audited in accordance
with their own Financial Regulations and Rules and, in case of MDTFs, in accordance with the
Framework for auditing multi-donor trust funds which has been agreed to by the Internal Audit
Services of participating UN organizations and endorsed by the UNDG in September 2007.

8. Monitoring, Evaluation and Reporting

This UN joint programme recognises the need to work with local level initiatives, using a strong
technical baseline, and to continue to assess the results through feedback from the survivors, while
building on existing coordination groups, strategies and capacity building programmes (especially
those implemented by the UN). Monitoring and evaluation will be conducted in line with the UN
Evaluation Group Norms and Standards.

Monitoring: The programme logical framework will be the basis for monitoring and reporting32.
Indicators measuring both qualitative and quantitative processes, outputs, and outcomes have been

3250me of the tools used for monitoring include the following:
e Service providers survey: to monitor capacity and further needs;
e Service users survey: to monitor needs, perpetuation of stigma, assess the quality and satisfaction
with services from the survivors’ standpoint;
e Training Evaluations/surveys: to assess usefulness of training, whether knowledge is applied in
practice and better plan/tailor future trainings.

21



included in the logical framework. The UN implementation team will perform day to day monitoring
and regular community monitoring visits will be carried out to assess the implementation of the
programme. The monitoring, evaluation and reporting will include following up on management
actions, keeping track of progress benchmarks, visiting project sites to contact beneficiaries and
contractors, interpreting progress and technical reports, and processing budget revisions. Media
monitoring will be undertaken for media related activities. Mission reports, project publications and
the JP website will be effective tools for sharing information.

Reporting: Reporting will be conducted in accordance with the donors’ requirements; indeed we
foresee different donors contributing to the funding of the joint programme.

Each project component will develop work plans and progress reports. These will form the basis for
quarterly reports. An annual report to the Programme Management Committee will provide critical
information and lessons learnt regarding the effectiveness of the implementation strategy and the
delivery of outputs. This will include both technical and financial review and will provide the
opportunity to review progress, achievements as well as challenges, which will feed into the detailed
work plan of the next year. Key results and findings will be shared with donors and interested
institutions to ensure transparency and to seek feedback.

Annual review: The annual review of the joint programme will be implemented collectively by
national partners and participating UN organizations. Annual review results will be included in the
annual report.

Evaluation: Baseline data will rely on internal UN knowledge and expertise, as well as knowledge
gathered from activities from Outputs 1.1 and 1.2. Moreover, knowledge from a previous UNDP-
UNFPA joint programme on gender-based violence will certainly contribute to the baseline.
Introduction of the Real Time Evaluation (RTE)33 as part of the on-going M&E process will be a step
forward in addressing the specific needs of this highly sensitive project and in introducing
improvement oriented reviews as part of on-going project implementation in BiH. The key principle
underlining RTE is that it can affect programming as it happens and given the ToC of this Joint Project
this is what is needed to ensure the alignment of the CRSV Support Network Processes with Reparation
Processes and Legal Framework Adjustments. The RTE is to be done in line with internal UN/individual
agency procedures; gathering information on relevant benchmarks with focus and greater emphasis
on process lessons and information rather DAC criteria3* for evaluation.

In addition to internal M&E, one external end of programme (independent) evaluations will be
conducted during the course of the programme, consisting of a mid-term and final evaluation.

33Although there are diverse methodological approaches to RTE, there are also some perceptible common

characteristics:

e The RTE takes place during the course of implementation (EPAU recommends that it starts as early as
possible);

Like monitoring, it may aim to be iterative rather than one-off, hence the idea of ongoing evaluation;
The time frame is short, with each exercise typically lasting days, rather than weeks;

e The methodology pays the usual attention to secondary sources of information, but is then interactive;
Most RTEs are carried out through field visits combined with headquarters meetings, although some have
been based purely on telephone interviews with field-based staff;

e RTEs use internal ‘consultants’ rather than, or perhaps alongside, externals/independents. The number of
team members varies from one to many, but may include sectoral or other specialists, local staff or
consultants;

e The emphasis is on immediate lesson learning over impact evaluation or accountability;

e 'Quick and dirty’ results enable a programme to be changed mid-course. This brings RTE closer to
monitoring, which primarily tracks progress, than to evaluation, which makes value judgments.

34 http://www.oecd.org/dac/evaluation/50584880.pdf
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Expected Results

Indicators (with baselines & indicative
timeframe)

Responsibilities

Means of
Verification

Outcome 1:
Evidence-based targeted
research interventions
facilitate design of CRSV
relevant policies and
provision of CRSV
sensitive practice and
service delivery

Indicator: Number of capacity needs
assessments and review of types of
services required for CRSV survivors
available

Baseline: Information on nhumber and
types of services is scattered and out dated
Target: Information hubs in 3 locations
contain information on existing services,
and their capacities and are updated on
annual basis. Databases are used by
authorities for design of CRSV policies in
health, employment and justice sectors.

IOM, UNDP, UNFPA, UN
WOMEN

Analysis, Reports,
Databases

Output 1.A 3 studies are
carried out as a part of an
assessment of legislation
and capacities of local
institutions and CSOs to
provide comprehensive
support to CRSV survivors
(social, health,
employment, judiciary).

Indicator: Minimum standards, protocols
and action plans are in place in 3 locations
and are used appropriately by key
stakeholders to plan all needed services to
support CRSV

Baseline: Minimum standards, protocols
and action plans exist but are incomplete.
Target: Minimum standards, protocols and
action plans are used appropriately in all 3
target locations

Indicator: Knowledge products available
on CRSV

Baseline: Knowledge products exist for
some sector/thematic areas

Target: Minimum 7 knowledge products
available by 2017.

Indicator: Reliable data on existent CRSV
systems available and data managed.
Baseline: No reliable data available
Target: Reliable data existing in all 3
target locations in accordance with
international standards of data
management.

Indicator: Capacities and coverage of
governmental and civil society capacities,
services, infrastructures, and referral
mechanisms are enhanced in all 3-targeted
locations based on recommendations and
best practices deriving from research
interventions.

Baseline: As determined at the start of
activity.

Target: Gaps are filled in 3 target locations
by 2017

IOM, UNDP, UNFPA, UN
WOMEN

Standards and
Protocols, Databases,
Service provided
surveys, Beneficiary
satisfaction surveys,
Analysis and
Assessment Reports

Output 1.B An updated
compendium of data on
actors, available services,
and applied standards and
practices.

Indicator: Compilation of information on
CRSV existing practices, standard,
stakeholders with harmonised methodology
and reliable data.

Baseline: Pilot compendium in place.
Methodology and software developed.
Target: Reliable data collection
methodology revised and updated if
necessary and compendium regularly
updated and maintained.

Indicator: Research on masculinities, and
violence against women in BiH provides a

UNFPA, UN WOMEN, UNDP

Compendium,
Research report
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broad view of masculinities across the BiH
and informs the advocacy strategy for
UNJP.

Baseline: No such study is available for
BiH/SEE.

Target: Study on masculinities and
community values regarding violence,
CRSV and GBV is available by 2016.

Outcome 2.
Comprehensive care and
support services (in
accordance with UN and
European standards) are
more effective, responsive
and accessible.

Indicator: Comprehensive care and
support services facilitated in target
locations in line with EU and UN standards.
Baseline: Support and care are available
for CRSV victims in BIH, however currently
highly fragmented and not reaching all
survivors.

Target: Comprehensive care models
facilitated in 3 target locations and setting
the standards for other locations/actors
involved in provision of services to CRSV
victims.

UNFPA, UN WOMEN

Visits assessments,
Research on Socio
Economic
Impediments,
Evaluation of Care
Models facilitated in 3
locations

Output 2.A 3 locations
with strengthened and
broadened scope of cross-
sectorial referral
mechanisms with inclusion
of employment bureau as
service provider and
economic empowerment
schemes for CRSV
survivors.

Indicator: Data on socio economic
impediments available contributing to
policy development at the local level.
Baseline: No data available.

Target: Accurate, updated data in 3 target
locations maintained and updated on
annual basis.

Indicator: Number of users of care and
support services in particular of economic
empowerment programmes in target
locations increased.

Baseline: As determined by initial Study
on socio economic impediment research.
Target: Increase by 5% by 2017.

Indicator: Quality of services.

Baseline: Results of user
survey/assessments in 2015.

Target: An increase in service satisfaction
in 3 target locations visible in results of
user survey in 2017.

Indicator: 3 locations implement targeted
schemes for the economic empowerment of
CRSV survivors.

Baseline: No baseline is available currently
Target: Roll out of targeted economic
schemes for CRSV survivors in at least 2
other locations by 2017.

UN WOMEN, UNFPA

Research Report,
Service Providers
Survey, Beneficiary
Satisfaction Survey,
Evaluation of
targeted economic
schemes in 3
locations

Output 2.B 3 locations
with strengthened health
sector response to
GBV/CRSV (with focus on
establishing a special
system of health care for
this category of
survivors).

Indicator: Number of medical and mental
health service points offering
comprehensive care and support to CRSV
survivors.

Baseline: there is no comprehensive
medical and mental health service support
offered in targeted locations.

Target: all medical and mental health
services in 3 locations are equipped and
offer comprehensive care and support to
CRSV survivors.

Indicator: Number of staff trained in CRSV
medical and mental health service provision
and for ToT in design of medical protocols
for CRSV.

Baseline: no training currently on CRSV
and their specific needs.

UNFPA

Service Providers
Survey, Training
Evaluation, Medical
guidelines,
Beneficiary/User
Satisfaction Survey,
Minimum Standards,
Protocols and Action
Plans for Relevant
Institutions
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Target: 10 professional in each entity
trained and lead in drafting of medical
guidelines.

Indicator: Quality of services.

Baseline: Results of user survey in 2015.
Target: increase in utilization of services
and service satisfaction in 3 target
locations visible in results of user survey in
2017.

Indicator: Minimum standards, protocols
and action plans are used appropriately.
Baseline: Minimum standards, protocols
and action plans are incomplete.

Target: Minimum standards, protocols
and action plans are designed in
cooperation with professionals and relevant
institutions and are used appropriately in 3
target locations.

Output 2.C 3 locations
with increased awareness
of CRSV and strengthened
capacities of CSOs,
witness support services
(VWS) and legal aid (FLA)
providers (including the
institutionalization of
practice, services and
referral mechanisms
linking witnesses with
protection services,
psycho-social support
before, during and after
trials).

Indicator: Models on rehabilitation and
psychosocial support for CRSV survivors
and witnesses before the courts developed.
Baseline: Standardized services and
support to survivors of CRSV as determined
by Outcome 1 activities.

Target: Introduction of standards applying
to CRSV services and support in 3 target
locations.

Indicator: Number of service providers
compliant with minimum standards.
Baseline: 0.

Target: 14.

Indicator: Local protocols are developed
that stipulate cooperation between
governmental and non-government
institutions and organizations within the
CRSV Support Network.

Baseline: Protocols exist but they
incomplete and need improvement.
Target: 3 locations.

Indicator: Number of interventions
recorded by witness/victim support services
and number of users of care and support
services.

Baseline: As determined by Outcome 1
activities.

Target: Increase by 5% by 2017.

UNDP, UN WOMEN

Rehabilitation and
Psychosocial Models
Reports, Service
Providers
Assessments, Visits
reports, Assessments
of interventions by
Service Providers,
Beneficiaries Survey

Output 2.D 3 locations
with improved
professional capacities
and CRSV-awareness of
first responders
(police/investigators),
judges, prosecutors,
media and CSOs.

Indicator: Capacities developed for
targeted stakeholders.

Baseline: Available in Transitional Justice
Strategy (draft 2012).

Target: Capacities developed for
approximately fifty relevant decision
makers at three distinct levels of
governance.

Indicator: First responders trained on
gender sensitivity, with a particular focus
on CRSV.

Baseline: No training.

Target: 4 trainings/year.

UNDP, UN Women

Capacity Assessment
Reports, Training
Evaluations

Output 2.E CRSV
relevant CSOs with
strengthened

Indicator: Number of organisations
capacitated to working with CRSV survivors
strengthened to enhance and built upon in

UN Women, UNFPA

Capacity Assessment,
Beneficiaries Survey,
Training Evaluations,
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organizational and
technical capacities
support CRSV survivors
throughout BiH.

cluster areas where gaps have been
identified, and whose partnerships with the
governmental sector is improved.
Baseline: As determined by research
activities within Outcome 1.

Target: At least 3 CSOs in target locations
fully capacitated to work with CRSV in
partnership with governmental institutions.

Training
Reports/Modules

Outcome 3. Equal access
to reparations is advanced
at all levels.

Indicator: Number of key stakeholders
strengthened and participating in
workshop, roundtables, trainings and
working groups on designing of the
reparation model for BiH

Baseline: no working groups on CRSV
Target: At least 30 key stakeholders
participating in 4 working groups (at
different levels -(CSOs, FBiH, RS, State))

IOM

Training
Reports/Evaluations,
Consultancy Reports,
Drafts and Final
Reports, Key
Stakeholder Reports

Output 3.A Trainings
delivered on linkages

Indicator: Relevant stakeholders’
capacities and understanding of linkages

IOM, UN WOMEN

Trained stakeholders
survey, Training

between service provision, | between service provision and reparation evaluations
reparations efforts and processes strengthened.
justice for survivors of Baseline: No training programme
sexual violence for developed, and no stakeholders trained in
relevant stakeholders. reparations.

Target: Initial 2-day training for each of

the 4 groups (State, FBiH, RS, CSO pool),

and specific trainings incorporated into

workshops as required throughout process.
Output 3.B 38 Indicator: Relevant stakeholders’ IOM Training
consultative roundtables participation in consultative roundtables Reports/Evaluations,
and workshop facilitating and workshops. Consultancy Reports,
and supporting design of Baseline: No on-going roundtables. Drafts and Final
BiH specific reparation Target: 13 at FBiH-level, 13 at RS/BD Reports, Key
process/model. level, 8 at State-level, 4 CSO feedback Stakeholder Reports

meetings.

Indicator: Designed and developed BiH

specific reparation model.

Baseline: No reparation model exists in

BiH.

Target: One BiH specific reparation model

designed by 2017.
Output 3.C Reparation Indicator: Reparation packages IOM Operational Strategy

package conceptualised at
all levels.

conceptualised at all levels.

Baseline: No reparation model or
operation strategy exists in BiH.
Target: One BiH specific reparations
operational strategy designed by 2017.

and operation plans

Outcome 4. Outreach
and advocacy
programmes to combat
stigmatization and ensure
equality of citizens are
developed in co-operation
with all relevant
stakeholders.

Indicator: Number of public statements
and commitments that result from
successful advocacy initiatives
Baseline: 0

Target: 1 per entity and 1 per target
location

Indicator: Increased in proportion of
people who are informed about current
position and problems CRSV survivors face
Baseline: As determined by activities
under Outcome 1.

Target: 5% increase

UNFPA, UN WOMEN, UNDP,
UNCT

Public Perception
Survey,
Media monitoring

Output 4.A Finalized
study on masculinities and
violence against women
(VAW) in BiH, CRSV and
GBV informs the advocacy
strategy for CRSV.

Indicator: Available data on this
phenomenon.

Baseline: No data available.

Target: Disaggregated data and insights
into linkages between gender identities and
GBV/CRSV.

UN WOMEN, UNFPA, UNDP

Report, Public
Perception Survey
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Output 4.B Established
inter-agency/ inter-
governmental co-
ordination and resource
mobilization (in line with
UN corporate and
mandate-related issues).

Indicator: Inter-agency/inter-
governmental outreach events of
awareness raising/advocacy initiatives.
Baseline: 0.

Target: 3 per year.

Indicator: Analysis prepared on
methodologies and approaches to outreach,
data collection.

Baseline: Inadequate analysis on
methodologies and approaches.

Target: Analysis prepared by month 5 of
implementation.

Indicator: Number of joint advocacy
initiatives that address key challenges
faced in the development and
implementation of CRSV policies.
Baseline: 0.

Target: 3 joint initiatives by 2017.

Indicator: Number of institutions reached
by advocacy.

Baseline: 0

Target: 4 institutions per target location.

UN WOMEN, UNFPA, UNDP

Analysis, Activity
Plan, Evaluation of
joint advocacy
initiatives, Survey of
Institutions

Output 4.C Developed
standards for CRSV media
reporting, including
reporting on court cases,
and establish targeted
capacity development
training of media
representatives to address
the stigmatization of
CRSV survivors, including
exchange of good
practices.

Indicators: Number of media outlets
representatives trained in preventing
stigmatization of CRSV survivors.
Baseline: 0.

Target: At least 3 representatives from
each major media outlets throughout the
BIH (BiH state level, FBiH, RS and Brcko
District) trained in addressing CRSV stigma
in media reporting.

Indicator: Number of media outlets
reached by advocacy and reporting
according developed standards.
Baseline: 0.

Target: 4 media outlets adopt/endorse
standards for CRSV media reporting.

UN WOMEN, UNFPA, UNDP

Training reports,
Standards for CRSV
media reporting

Outcomes

Key Risks

Assumptions

Outcome 1:

Evidence-based targeted research
interventions facilitate design of
CRSV relevant policies and
provision of CRSV sensitive
practice and service delivery

policy design

Different data collection models as well
as issue of data sensitivity might be
problematic in obtaining relevant and
reliable data needed for evidence based

ensure that

research

UNJP will employ best global practices
and build upon existing local capacities to
evidence
benefits

processes at both local and national levels

based
policy

target
making

Outcome 2. Comprehensive care

and support services (in

accordance with UN and European
standards) are more effective,

responsive and accessible

stakeholder participation may

success of the project

Lack of civil society and other relevant

discourage or negatively impact the

established in BiH

UNJP will build upon the existing donor
funded and local initiatives in ensuring
comprehensive CRSV Support Network is

Outcome 3. Equal access to
reparations is advanced at all

levels

model

Political tensions might slow down the
process of designing the reparation

the project

Donors will be willing to partner with the
UN to increase resources, both political
and financial, and ensure the success of

Outcome 4. Outreach and
advocacy programmes to combat
stigmatization and ensure equality
of citizens and social reintegration,
are developed in co-operation with

all relevant stakeholders

indifference.

Politicization of the issue.

Widespread stigmatisation and societal

Citizens, young

perception of CRSV

people,
leaders, role models, civil society and
political actors will be willing to engage
with the UN and relevant stakeholders

Media and society will

towards outreach
programmes, willing
dialogue, and open

recognised

be amenable
and advocacy
to engage in
to changes in
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9. Legal
Context or
Basis of Relationship

The United Nations Development Assistance Framework in BiH (UNDAF) for the period 2015-
2019represents the basis for the activities of all the UN development agencies in BiH. This Joint
Programme will contribute mainly to UNDAF Outcomes 1 and 13:

Outcome 1: By 2019, access to justice, non-discrimination and equality under the rule of law is
improved;

Outcome 13: By 2019, coordinated multi-sectorial platforms prevent and timely respond to gender
based violence and provide comprehensive care and support to survivors..

The Implementing Partners have agreed to undertake all reasonable efforts to ensure that none of
the funds received pursuant to this Joint Programme are used to provide support to individuals or
entities associated with terrorism and that the recipients of any amounts provided by Participating UN
organizations do not appear on the list maintained by the Security Council Committee established
pursuant to resolution 1267 (1999).[1] This provision will be included in all sub-contracts or sub-
agreements entered into under this programme document.

The implementing agencies, in the function of provision of Support services for the implementation of
the project shall comply with the policies, procedures and practices of the United Nations safety and
security management system. The responsibility for the safety and security of the Implementing
Partner and its personnel and property, and of UNDP’s property in the Implementing Partner’s
custody, rests with the Implementing Partner3,

As far as individual agencies are concerned, their individual cooperation and/or assistance agreements
with the Government of Bosnia and Herzegovina, which are the legal basis for their relationships with
the Government, will apply for each of the UN Organizations participating in this Joint Programme.
Each agency’s activities under this Joint Programme will be governed by the respective applicable
basic and other agreements of the agency.

Participating UN Agreement
/Associate organization
IOM IOM Office was established in accordance with the "Cooperation Agreement

Between the Republic of Bosnia and Herzegovina and the International
Organization for Migration," signed on 21 June 1995.

35To this end, the Implementing Partner shall:
e Putin place an appropriate security plan and maintain the security plan, taking into account the
security situation in the country where the project is being carried;
¢ Assume all risks and liabilities related to the implementing partner’s security, and the full
implementation of the security plan.

The following types of revisions may be made to this project document with the signature of the UN Resident
Coordinator only, provided s/he is assured that the other signatories of the project document have no
objections to the proposed changes:
e Revisions in, or addition of, any of the annexes of the project document;
e Revisions which do not involve significant changes in the immediate objectives, outputs, or activities of
a project, but are caused by the rearrangement of inputs already agreed to or by cost increases due to
inflation; and
e Mandatory annual revisions, which re-phase the delivery of agreed, project inputs or increased expert
or other costs due to inflation or take into account agency expenditure flexibility.
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UNDP

All activities of UNDP in BiH are legally grounded in the Standard Basic
Assistance Agreement (SBAA) between the BiH Council of Ministers and UNDP,
signed on 07 December 1995 and the current Country Programme Action Plan
(CPAP) for period 2010-2014, as agreed and signed by the BiH Council of
Ministers and UNDP on 03. June 2005. This Joint Programme Document shall be
the instrument referred to as the Project Document in Article I of the SBAA.

UNFPA

All of the UNFPA activities in Bosnia and Herzegovina are based on the Standard
Basic Assistance Agreement (SBAA) between the BiH Council of Ministers and
UNDP, signed on 07 December 1995. The UNFPA has signed a Country
Programme Action Plan with the Government of Bosnia and Herzegovina 06 July
2010 for the programme period 2010-2014.

UN Women

All of the UN Women activities in Bosnia and Herzegovina are based on the
Standard Basic Assistance Agreement (SBAA) between the BiH Council of
Ministers and UNDP signed on 07 December 1995.
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